COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/07/2014

ESTIMATE SUMMARY 13:06:52
CONTID: C19266 ESTIMATE NO: 0009 FINL SPEC YR: 2005
PCN: 19266-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 40.0 DAYS TIME ALLOW: 40 WORK DAYS
34A/34C/36B JCT SIGNAL UPGRADE PERCENT TIME:  100.00 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: FSA0341-076
34A/34C/36B JCT SIGNAL UPGRADE
NAME OF ROAD: 034A
PROJECT COUNTIES: LARIMER
CONTRACTOR:
INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING 08/07/2014 DATE TIME STARTED 05/13/2013
4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 03/07/2013 DATE WORK BEGAN
DATE AWARDED 03/18/2013 DATE TIME STOPPED 06/20/2014
DATE CONTRACT EXECUTED  04/03/2013 DATE ACCEPTED 06/20/2014
BOULDER C080301 DATE NOTICE TO PROCEED 05/13/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 420,151.71  PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  $ 369,375.79  NON-PARTICIPATING 420,151.71 5,671.26
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 420,151.71 5,671.26
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 420,151.71 5,671.26
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 5,540.64
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 420,151.71 11,211.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 420,151.71 11,211.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 11,211.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19266-BID ESTIMATE RUN 08/07/2014
PROJECT: FSA0341-076 ESTIMATE NO: 0009 13:06:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 *Removal of Sidewalk 185.000 185.000
SY 0.000 0.00
11.80000 185.000 2,183.00
0010 202-00201 *Removal of Curb 250.000 250.000
LF 0.000 0.00
4.72000 250.000 1,180.00
0015 202-00206 *Removal of Concrete Curb Ramp 88.000 88.000
SY 0.000 0.00
11.80000 88.000 1,038.40
0020 202-00210 *Removal of Concrete Pavement 9.000 9.000
SY 0.000 0.00
23.60000 9.000 212.40
0025 202-00220 *Removal of Asphalt Mat 21.000 21.000
SY 0.000 0.00
23.60000 21.000 495.60
0030 202-00250 *Removal of Pavement Marking 870.000 870.000
SF 0.000 0.00
3.50000 870.000 3,045.00
0035 202-00825 Removal of Flashing Beacon 2.000 2.000
EACH 0.000 0.00
509.00000 2.000 1,018.00
0040 202-00828 Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
6,786.00000 1.000 6,786.00
0045 203-01597 *Potholing 2.000 2.000
HOUR 0.000 0.00
157.00000 2.000 314.00
0050 208-00005 Erosion Log 102.000 102.000
LF 0.000 0.00
4.48000 102.000 456.96
0055 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00

240.00000 1.000 240.00
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PCN: 19266-BID ESTIMATE RUN 08/07/2014
PROJECT: FSA0341-076 ESTIMATE NO: 0009 13:06:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00103 Removal and Disposal of Sediment (Labor) delete d fm 105 0.000 0.000
HOUR 0.000 0.00
34.00000 0.000 0.00
0065 210-00815 Reset Sign Panel 16.000 16.000
EACH 0.000 0.00
79.00000 16.000 1,264.00
0070 210-00870 Reset Coordination Unit 3.000 3.000
EACH 0.000 0.00
271.00000 3.000 813.00
0075 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 13.360 13.360
TON 0.000 0.00
295.00000 13.360 3,941.20
0080 503-00036 *Drilled Caisson (36 Inch) 57.000 57.000
LF 0.000 0.00
353.00000 57.000 20,121.00
0085 503-00048 *Drilled Caisson (48 Inch) 21.000 21.000
LF 0.000 0.00
423.00000 21.000 8,883.00
0090 608-00006 *Concrete Sidewalk (6 Inch) 125.000 125.000
SY 0.000 0.00
52.00000 125.000 6,500.00
0095 608-00010 *Concrete Curb Ramp 87.000 87.000
SY 0.000 0.00
123.00000 87.000 10,701.00
0100 608-00015 *Detectable Warnings 16.000 16.000
SF 0.000 0.00
77.00000 16.000 1,232.00
0105 609-20010 *Curb Type 2 (Section B) 185.000 185.000
LF 0.000 0.00
23.00000 185.000 4,255.00
0110 609-21010 *Curb and Gutter Type 2 (Section |-B) 77.000 77.000
LF 0.000 0.00
23.00000 77.000 1,771.00
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PCN: 19266-BID ESTIMATE RUN 08/07/2014
PROJECT: FSA0341-076 ESTIMATE NO: 0009 13:06:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 612-00041 Delineator (Flexible) (Type 1) 4.000 4.000
EACH 0.000 0.00
64.00000 4.000 256.00
0120 613-00100 1 Inch Electrical Conduit 118.000 118.000
LF 0.000 0.00
6.93000 118.000 817.74
0125 613-00200 2 Inch Electrical Conduit 64.000 51.000
LF 13.000 47.97
3.69000 64.000 236.16
0130 613-00206 *2 Inch Electrical Conduit (Bored) 772.000 772.000
LF 0.000 0.00
30.15000 772.000 23,275.80
0135 613-00300 3 Inch Electrical Conduit 94.000 59.000
LF 35.000 221.20
6.32000 94.000 594.08
0140 613-00306 *3 Inch Electrical Conduit (Bored) 772.000 772.000
LF 0.000 0.00
31.90000 772.000 24,626.80
0145 613-07023 Pull Box (24"x36"x24") 3.000 3.000
EACH 0.000 0.00
678.00000 3.000 2,034.00
0145 MATERIAL ALLOWANCE Pull Box (24"x36"x24") 0.000
EACH 0.000 0.00
318.00000 0.000 0.00
0150 613-07040 Pull Box (30"x48"x24") 2.000 2.000
EACH 0.000 0.00
879.00000 2.000 1,758.00
0150 MATERIAL ALLOWANCE Pull Box (30"x48"x24") 0.000
EACH 0.000 0.00
482.00000 0.000 0.00
0155 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
6,889.00000 1.000 6,889.00
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PCN: 19266-BID ESTIMATE RUN
PROJECT: FSA0341-076 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 MATERIAL ALLOWANCE Wiring 0.000
LS 0.000 0.00
2,914.20000 0.000 0.00
0160 613-70250 Luminaire High Pressure Sodium (250 Watt) 4.000 4.000
EACH 0.000 0.00
356.00000 4.000 1,424.00
0160 MATERIAL ALLOWANCE Lumin HPS (250 W) 0.000
EACH 0.000 0.00
141.17000 0.000 0.00
0165 614-00011 Sign Panel (Class I) 40.000 40.000
SF 0.000 0.00
18.00000 40.000 720.00
0170 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t& 6.000 6.000
Slipbase)
EACH 0.000 0.00
473.00000 6.000 2,838.00
0175 614-70150 Pedestrian Signal Face (16) (Countdown) 8.000 8.000
EACH 0.000 0.00
433.00000 8.000 3,464.00
0175 MATERIAL ALLOWANCE Ped Sig Face (16) (Countdown ) 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0180 614-70336 Traffic Signal Face (12-12-12) 12.000 12.000
EACH 0.000 0.00
519.00000 12.000 6,228.00
0180 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 0.000
EACH 0.000 0.00
338.00000 0.000 0.00
0185 614-70560 Traffic Signal Face (12-12-12-12-12) 4.000 4.000
EACH 0.000 0.00
845.00000 4.000 3,380.00
0185 MATERIAL ALLOWANCE Trad Sig Fce (12-12-12-12-12 ) 0.000
EACH 0.000 0.00

547.00000 0.000 0.00
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PCN: 19266-BID ESTIMATE RUN 08/07/2014
PROJECT: FSA0341-076 ESTIMATE NO: 0009 13:06:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0186 900-00014 Added Item (Lump Sum)/ Sky Bracket Assembly MCR 1.000 1.000
LS 0.000 0.00
155.48000 1.000 155.48
0190 614-72862 Pedestrian Push Button (Special) deleted fm 105 0.000 0.000
EACH 0.000 0.00
818.00000 0.000 0.00
0191 614-72862 Ped Push Button (Spec) MCR 8.000 8.000
EACH 0.000 0.00
1,139.07000 8.000 9,112.56
0191 MATERIAL ALLOWANCE Ped Push Button (Special) 0.000
EACH 0.000 0.00
910.62500 0.000 0.00
0195 614-72863 Pedestrian Push Button Post Assembly 4.000 4.000
EACH 0.000 0.00
690.00000 4.000 2,760.00
0195 MATERIAL ALLOWANCE Ped Push Button Post Assembl y 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0200 614-72886 Intersection Detection System (Camera) 4.000 4.000
EACH 0.000 0.00
6,651.00000 4.000 26,604.00
0200 MATERIAL ALLOWANCE Intersection Detect Sys 0.000
EACH 0.000 0.00
5,200.00000 0.000 0.00
0205 614-81000 Traffic Signal-Light Pole Steel 1.000 1.000
EACH 0.000 0.00
11,183.00000 1.000 11,183.00
0205 MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 0.000
EACH 0.000 0.00
8,154.00000 0.000 0.00
0210 614-81020 Traffic Signal-Light Pole Steel (2 Mast Arm) mc r 0.000 0.000
EACH 0.000 0.00
33,877.00000 0.000 0.00
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PCN: 19266-BID ESTIMATE RUN 08/07/2014
PROJECT: FSA0341-076 ESTIMATE NO: 0009 13:06:52
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0211 614-81020 Sig-Light Pole Steel (2) MCR 1.000 1.000
EACH 0.000 0.00
34,595.00000 1.000 34,595.00
0211 MATERIAL ALLOWANCE Sig-Light Pole Steel (2) 0.000
EACH 0.000 0.00
27,436.00000 0.000 0.00
0215 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
13,862.00000 1.000 13,862.00
0215 MATERIAL ALLOWANCE Traffic Signal-Light Pole St eel 0.000
(1-35 ' Mast arm)
EACH 0.000 0.00
10,018.00000 0.000 0.00
0220 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000 0.000
deleted fm 105
EACH 0.000 0.00
15,685.00000 0.000 0.00
0221 614-81145 Sig-Light Pole Steel (1-45 Ft) MCR 1.000 1.000
EACH 0.000 0.00
15,942.00000 1.000 15,942.00
0221 MATERIAL ALLOWANCE Sig-Light Pole Steel (1-45 f t mast 0.000
arm)
EACH 0.000 0.00
11,781.00000 0.000 0.00
0225 614-86246 Controller (Type 170E-HC11) 1.000 1.000
EACH 0.000 0.00
14,636.00000 1.000 14,636.00
0225 MATERIAL ALLOWANCE Ctrler (Ty 170E-HC11) 0.000
EACH 0.000 0.00
11,120.00000 0.000 0.00
0230 614-86247 Controller (Type 170E-HC11 W/W70SM Firmware) 1.000 1.000
EACH 0.000 0.00
2,990.00000 1.000 2,990.00
0230 MATERIAL ALLOWANCE Ctrler (Ty 170E-HC11 W/W70 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
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PCN: 19266-BID ESTIMATE RUN 08/07/2014
PROJECT: FSA0341-076 ESTIMATE NO: 0009 13:06:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0235 614-86800 Uninterrupted Power Supply 1.000 1.000
EACH 0.000 0.00
6,277.00000 1.000 6,277.00
0235 MATERIAL ALLOWANCE Uniterrupted Power Supply 0.000
EACH 0.000 0.00
5,285.00000 0.000 0.00
0240 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
1,200.00000 1.000 1,200.00
0245  626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
23,550.00000 1.000 23,550.00
0250 626-01000 *Public Information Services 1.000 1.000
LS 0.000 0.00
7,133.00000 1.000 7,133.00
0255 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 840.000 840.000
Line
) SF 0.000 0.00
13.00000 840.000 10,920.00
0260 630-00000 *Flagging 415.250 415.250
HOUR 0.000 0.00
29.00000 415.250 12,042.25
0265 630-00007 *Traffic Control Inspection 79.000 79.000
DAY 0.000 0.00
177.00000 79.000 13,983.00
0270 630-00012 *Traffic Control Management 40.000 40.000
DAY 0.000 0.00
573.00000 40.000 22,920.00
0275 630-80341 *Construction Traffic Sign (Panel Size A) 25.000 19.800
EACH 5.200 31.20
6.00000 25.000 150.00
0280 630-80342 *Construction Traffic Sign (Panel Size B) 8.000 7.200
EACH 0.800 4.80
6.00000 8.000 48.00
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PROJECT: FSA0341-076 ESTIMATE NO: 0009 13:06:52
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0285 630-80351 *Vertical Panel (Plastic) 15.000 13.500
EACH 1.500 36.00
24.00000 15.000 360.00
0290 630-80355 *Portable Message Sign Panel 4.000 3.600
EACH 0.400 708.00
1,770.00000 4.000 7,080.00
0295 630-80360 *Drum Channelizing Device 30.000 27.000
EACH 3.000 108.00
36.00000 30.000 1,080.00
0300 630-80380 *Traffic Cone 98.000 88.200
EACH 9.800 11.56
1.18000 98.000 115.64
0305 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70082 F/A Furnish & Install Electrical Service 21,195.880 21,309.260
FA -113.380 -113.38
1.00000 21,195.880 21,195.88
0325 700-70310 F/A Landscaping 4,474.760 648.850
FA 3,825.910 3,825.91
1.00000 4,474.760 4,474.76
0330 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CONTID: C19266
PCN: 19266-BID ESTIMATE RUN 08/07/2014
PROJECT: FSA0341-076 ESTIMATE NO: 0009 13:06:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70034 F/A Storage of Materials in Estes Park MCR 790.000 0.000
FA 790.000 790.00
1.00000 790.000 790.00
CAT0200 CURRENT AMT $ 420,151.71 $ 5,671.26 $ 420,151.71
420,151.71  $ 5,671.26 $ 420,151.71

PROJECT TOTAL CURRENT AMT $



